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Dear Mr. Thompson: 

On behalf of Detrex Corporation (Detrex), URS Corporation (URS) is submitting this Work Plan 
Addendum for the additional investigation of a portion of the DS Tributary extending from State 
Road Bridge to the east along the DS Tributary. Per recent data provided to the United States 
Environmental Protection Agency (USEPA) by the Fields Brook Action Group (FBAG), Detrex 
has elected to complete additional sampling and evaluation in order to assess any potential impacts 
in this area. Since Detrex has previously submitted a Work Plan to address the DS Tributary area 
west of State Road, the addendum outlined herein provides details for proposed additional 
investigation for review by the USEPA prior to implementation. 

BACKGROUND 

In late July 2011, F B A G met with USEPA personnel and presented data obtained from sampling in 
the eastern portion of the DS Tributary. Detrex was not made aware of this data until after the 
meeting between F B A G and USEPA and has only recently had an opportunity to review the data. 
Based on discussion between USEPA and Detrex, an Addendum to the previously submitted 
Additional Excavation of DS Tributary Work (URS, 2011) was agreed to be prepared. Detrex 
intends to complete an additional investigation to evaluate sediment conditions along the eastern 
portion of the DS Tributary extending from the State Road culvert to the east approximately 400 
feet. This is the same area that was previously sampled by Detrex on April 29, 2011, when URS 
and Detrex personnel completed a visual inspection of the DS Tributary, both upstream and 
downstream of the State Road Culvert. Sampling results were reported to USEPA in a letter dated 
May 24, 2011. 
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The results of the April 2011 sampling did not indicate any significant impacts and no D N A P L or 
sheen was noted at the time of the sampling. However, the data reported to USEPA by F B A G was 
not consistent with the April 2011 results. As a result, Detrex is proposing to perform additional 
investigation east of State Road Bridge along the DS Tributary sediments. Further details related to 
this investigation are outlined in the following proposed Scope of Work (SOW). 

SCOPE OF W O R K FOR ADDITIONAL INVESTIGATION 

The area of proposed additional investigation is shown on Figure 1. Detrex will perform the 
following items as part of the proposed SOW for the eastern portion of the DS Tributary. 

• Initial visual reconnaissance of the DS Tributary extending from the east side of the State 
Road culvert to approximately 400 feet east along the DS Tributary. 

o Field notes and a photographic log will be completed as part of the visual 
reconnaissance. 

• Completion of a Closed Circuit Television (CCTV) camera inspection of the State Road 
drain and culvert, extending from east to west underneath State Road. Additionally, during 
the F B A G sampling event in June 2011, a reported 14-inch diameter line was identified as 
shown in Figure 1. The presence of this line was not previously known by Detrex and the 
origin of the line is undetermined. In order to further investigate this line Detrex also 
intends to complete a C C T V inspection of the 14-inch line. Further details are provided 
below. 

• Completion of additional sediment sampling from the east side of ate Road culvert to the 
east, approximately 400 feet along the DS Tributary. The sampling area and sample 
locations are also shown in Figure 1. Further details are provided below. 

• Preparation of a letter report describing the visual reconnaissance, C C T V inspection, 
sediment sampling activities, and field results/observations, as appropriate will be prepared 
and submitted to the USEPA within 30 days following the receipt laboratory analytical data. 

CLOSED CIRCUIT TELEVISION ( C C T V ) INSPECTION 

URS proposes to conduct closed circuit television (CCTV) inspection for the 3' X 5' box culvert 
and adjacent 48" diameter storm pipe connecting the eastern and western sides of the DS Tributary 
underneath State Road. The inspection will provide a condition assessment of the pipeline. 
Additionally, the C C T V equipment also has the capability to investigate the previously unknown 
14-inch line that was identified during the F B A G sampling event (see Figure 1). 
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• 

URS will utilize an Envirosight® 600 crawler camera to inspect the culvert. The camera would 
enter at the upstream end of the stream and head downstream to the outlet of the culvert. The 
camera has the ability to pan and tilt 360 degrees and zoom to identify problem areas. The camera 
is a robot type of camera that is controlled from a specialized truck used specifically for the 
inspection. 

URS will attempt this inspection but may be prohibited by trapped pipes or debris. If necessary, a 
manned walk through of the pipe using a hand held video camera would be conducted to achieve 
the inspection. If a walk through is required, this will be completed using Confined Space Entry 
procedures and monitoring. 

C C T V logs will be made that wil l include observations found during the inspections. URS wil l 
generate a letter report with the findings, logs and provide copies of the C C T V inspection on video 
tape or D V D . 

EASTERN D S TRIBUTARY SEDIMENT SAMPLING 

URS is proposing to sample sediments within the eastern portion of the DS Tributary at six (6) 
equally spaced locations, on approximately 75 foot spacing (see Figure 1). Sampling procedures 
will be similar to those previously approved and completed as part of the Sediment / DNAPL 
Delineation Work Plan (URS, 2009). Details related to the procedures are not reiterated herein, but 
a general overview of the sampling procedure is provided below. 

Upon completion of the field reconnaissance, a sediment hand augering program will be conducted. 
It is anticipated that hand augering locations will be approximately 75 feet apart, beginning on the 
east side of the State Road culvert and extending to the east approximately 400 feet. At each 
location, a 3 lA inch diameter hand auger will be advanced through sediment into underlying soil to 
a depth of approximately 2 to 3 feet below ground surface (ft-bgs). If water is present a 4-inch 
diameter P V C pipe will be driven into the channel to prevent surface water from entering the 
location during sampling. The depth of sediment will be recorded and a sediment sample will be 
collected at each of the six (6) locations (i.e., DSTSED2011-01 thru DSTSED2011-06). The 
sediment samples will subsequently be submitted for analytical testing. The sediment samples will 
be analyzed for volatile organic constituents (VOCs) utilizing USEPA Test Method 5035 - 8260B, 
and semi-volatile organic constituents (SVOCs) utilizing USEPA Test Method - 8270C. A location 
and elevation survey will be conducted using a GPS unit. 

REPORTING 

Following the completion of all proposed field work and the receipt of the data from the analytical 
laboratory, URS will prepare and submit a letter report, on behalf of Detrex, to the USEPA. The 
letter report wil l document the methodologies, observations, results, and data evaluation from the 
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completed investigation. The letter report will be submitted within 30 days of the receipt of the 
analytical data. 
SCHEDULE 

Once U S E P A has reviewed the Scope of Work for the proposed additional investigation in the DS 
Tributary channel area east of State Road, Detrex would like to implement the work as soon as 
possible. Detrex would like to complete this proposed work in conjunction with the previously 
scheduled western DS Tributary Excavation Work Plan which has already been approved by the 
USEPA. The DS Tributary work is tentatively planned for mid- to late-September 2011, pending 
favorable weather conditions. 

If you have any questions regarding this submittal, please do not hesitate to contact me at 
216-622-2432 at your convenience. 

Sincerely, 

U R S Corporation - Ohio 

Martin L . Schmidt, Ph.D. 
Vice President 

Enclosure - Figure 1 

cc: R. Currie - Detrex Corporation 
T. Steib - Detrex Corporation 
T. Doll - Detrex Corporation 
D. Gray - URS Corporation 
R. Williams - Ohio E P A 
W. E a r l e - S u l T R A C 
File Copy 
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